U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Broadhead Creek Oil - Removal Polrep
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region Il

Subject: POLREP #3

To:

From:
Date:

Progress Update
Broadhead Creek Oil

Canadensis, PA
Latitude: 41.1915423 Longitude: -75.2531785

John Codd, USCG
Thomas Hartnett, PADEP
R3 RRC, US EPA R3

Dominic Ventura, On Scene Coordinator
3/20/2019

Reporting Period:  03/11/19 - 03/18/19

1. Introduction
1.1 Background

Site Number: Z3PM Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: 2/25/2019
Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: E19306 Reimbursable Account #:

1.1.1 Incident Category
Discharge of oil to Broadhead Creek .

1.1.2 Site Description

The site originates from an approximately five acre property located at 1374 Route 390 in Canadensis,
Pennsylvania. The property is located along the bank of Broadhead Creek and contains two buildings. One
building was previously used for a restaurant and the other building (closest to creek) was used for a mix of
residential and office space. Both buildings are now vacant. The residential/office building is located
approximately 25 feet from Broadhead Creek.

1.1.2.2 Description of Threat
Ongoing discharge of oil into Broadhead Creek, a direct tributary to the Delaware River.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Pennsylvania Department of Environmental Protection contacted EPA OSC Ventura on February 22, 2019
and requested assistance at the site. PADEP reported the incident to the National Response Center (NRC)
the same day (NRC#1238372). PADEP reported that they received a report of a discharge of oil at the site
on February 16, 2019 and had been responding to the discharge since that time.

OSC Ventura met representatives of Pennsylvania Department of Environmental Protection (PADEP) and
Pennsylvania Fish and Boat Commission (PFBC) at the site on February 25, 2019. The OSC observed a
substantial sheen in Broadhead creek along the bank of the property described above.

A 250 gallon above ground storage tank (AST) and 1,000 gallon underground storage tank (UST) were
located directly in front of the residential/office building. The tank contained approximately 8 inches of oily
sludge and water. A strong oil odor was evident throughout the residential home and oil staining was
observed on the floors and walls of the basement. Oil soaked debris littered the floor of the basement. The
UST was identified as a likely source of oil discharge.

Based on initial site assessment, the OSC has determined that there is a direct discharge of oil to the
navigable waters of the United States. On February 25, 2019, OSC Ventura obtained Oil Spill Liability
Trust Fund (OSLTF) funding for $50,000 to initiate assessment, mitigation, and cleanup actions at the
site. On February 28, 2019 EPA mobilized ERRS contractor personnel and equipment to the site to begin
removal activities.

See previous Polreps for additional information.

2. Current Activities
2.1 Operations Section

2.1.1 Narrative



ERRS contractor personnel have been visiting the site three days per week to maintain and replace
absorbent boom in Broadhead Creek. The OSC was on site March 13 and March 18 to observe. Some free
red colored oil was observed behind one of the booms on March 13. Contractors reported that when
removing some oiled vegetation from the creek bank they disturbed a few rocks and free oil was

discharged. ERRS personnel recovered free oil using absorbent pads.

ERRS contractors deployed hard boom in the creek on March 18 to better contain sheen and any free oil
that may discharge. Sheen was lighter than observed the previous week. However, now that snow and ice
has melted along the creek bank, an approximately 4 inch band of oil saturated sand and rock can be
observed starting from were the house is located and stretching approximately 50 feet downstream. When
ERRS personnel removed a small rock from the bank free oil was discharged.

EPA is planning to conduct additional subsurface investigation at the site on March 27 and 28. This will
include digging multiple test pits, cutting through the floor in the basement to observe the ground
underneath, and tracing a floor drain in the basement which appears to flow towards the creek.
2.1.2 Response Actions to Date
On February 28, 2019 EPA mobilized ERRS personnel to begin maintaining absorbent boom at the site.
Maintenance of boom is ongoing. Excavation of the UST and cleanup of the basement were completed
from March 5 through March 8, 2019.
See previous Polreps for additional information.
2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

is the owner of the property at 1374 Route 390, Canadensis, PA and has been

identified as the responsible party (RP). See previous Polreps for additional information.

2.1.4 Progress Metrics

Waste Stream | Medium | Quantity | Manifest # | Treatment | Disposal

2.2 Planning Section
2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities
ERRS personnel will continue to maintain and replace absorbent boom at the site.

2.2.1.2 Next Steps

EPA and ERRS personnel will conduct subsurface investigation at the site on March 27 and 28. This will
include digging multiple test pits, cutting through the floor in the basement to observe the ground
underneath, and tracing a floor drain in the basement which appears to flow towards the creek.

2.2.2 Issues

2.3 Logistics Section
No information available at this time.

2.4 Finance Section
2.4.1 Narrative

On February 25, 2019, OSC Ventura obtained Oil Spill Liability Trust Fund (OSLTF) funding for $50,000 to

initiate assessment, mitigation, and cleanup actions at the site. The site ceiling was increased to $75,000
on March 12, 2019 to provide additional funding for ongoing activities.

Estimated Costs *

Total To %
Budgeted Date Remaining ||Remaining

Extramural Costs

ERRS - Cleanup Contractor ‘ $38,000.00‘ $24,624.50‘ $13,375.50‘ 35.20%

TAT/START ‘$10,063.00‘ $4,539.48‘ $5,523.52‘ 54.89%

Intramural Costs

USEPA - Direct | $17,036.00|| $9,053.00|| $7,983.00 46.86%
USEPA - InDirect | $9,901.00|| $1,630.60|| $8,270.40 83.53%
Total Site Costs H $75,000.00H $39,847.58H $35,152.42H 46.87%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost



accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff
No information available at this time.

3. Participating Entities

3.1 Unified Command
EPA and PADEP

3.2 Cooperating Agencies
PFBC

4. Personnel On Site
No information available at this time.

5. Definition of Terms
No information available at this time.

6. Additional sources of information
No information available at this time.

7. Situational Reference Materials
No information available at this time.





